

## EXPLORATORY ANALYSIS OF RAIN FALL DATA IN INDIA FOR AGRICULTURE

|               |                                                                 |
|---------------|-----------------------------------------------------------------|
| DATE          | 28-02-2026                                                      |
| TEAM ID       | LTVIP2026TMIDS89121                                             |
| PROJECT NAME  | Exploratory Analysis of Rain Fall Data in India for Agriculture |
| MAXIMUM MARKS | 1 MARKS                                                         |

### 5.4 - Team Management Tools for Agile Planning

#### What is Jira?

Jira is an Agile project management and issue-tracking tool developed by Atlassian. It supports Scrum and Kanban methodologies, helping teams plan, track, and release software efficiently.

#### Jira Project Structure for Internship

##### **1** Project Creation

Create a project with:

- Project Name: Internship Capstone Project
- Template: Scrum (Recommended)
- Project Type: Software Development

#### Issue Types Configuration

Define standard issue types:

-  Epic – Major project phases
-  Story – Feature or functionality
-  Task – Smaller implementation steps
-  Bug – Errors or defects
-  Sub-task – Breakdown of tasks

#### Suggested Epics (Based on Your Milestones)

| Epic               | Description                    |
|--------------------|--------------------------------|
| Data Collection    | Dataset gathering & validation |
| Data Preprocessing | Cleaning & feature engineering |
| Model Development  | ML training & evaluation       |

## EXPLORATORY ANALYSIS OF RAIN FALL DATA IN INDIA FOR AGRICULTURE

|                 |                       |
|-----------------|-----------------------|
| API Integration | Backend & model API   |
| Web Integration | Frontend & deployment |

### Sprint Planning Structure

#### Sprint Duration

- 2 Weeks per Sprint
- Total: 4–5 Sprints (Project Phase)

#### Sprint Workflow

1. Create Sprint in Backlog
2. Add Stories/Tasks to Sprint
3. Assign Tasks to Interns
4. Set Priority (High/Medium/Low)
5. Estimate Story Points
6. Start Sprint

### Workflow Status Configuration

Customize workflow:

-  To Do
-  In Progress
-  In Review
-  Done
-  Blocked

This ensures transparent tracking of task movement.

### Agile Boards in Jira

#### Scrum Board

Used for:

- Sprint planning
- Daily standups

## EXPLORATORY ANALYSIS OF RAIN FALL DATA IN INDIA FOR AGRICULTURE

- Tracking sprint progress

### **2 Kanban Board (Optional)**

Used for:

- Continuous workflow
- API & bug tracking

### Agile Reports for Monitoring

Jira provides built-in reports:

-  Burndown Chart – Sprint progress tracking
-  Velocity Chart – Team performance
-  Sprint Report – Completed vs pending work
-  Bug Report – Defect tracking

Mentors can review reports weekly to evaluate progress.

### Role-Based Access

Define permissions:

| Role               | Responsibilities           |
|--------------------|----------------------------|
| Project Admin      | Configure board & workflow |
| Scrum Master       | Sprint planning & review   |
| Developer (Intern) | Task implementation        |
| Reviewer           | Code & feature review      |

### Daily Standup Format (Using Jira Board)

Each intern updates:

- What was completed yesterday
- What will be done today
- Any blockers

Tasks must be moved across workflow stages accordingly.

### Integration Capabilities

### Jira can integrate with:

- GitHub (code tracking)
- CI/CD tools
- Slack or Zoho Cliq (notifications)
- Confluence (documentation)

### Example Sprint Breakdown (2 Weeks)

#### Sprint Goal: Complete Data Preprocessing

#### Planned Stories:

- Clean missing values
- Outlier detection
- Feature scaling
- Train-test split

#### Expected Outcome:

Clean dataset ready for model training.

### Benefits of Using Jira

- Structured Agile Planning
- Clear Accountability
- Transparent Sprint Tracking
- Performance Analytics
- Real-time Status Visibility
- Industry-standard project management tool

### Final Outcome

By implementing Jira for Agile planning, the internship project will follow:

- Scrum-based sprint execution
- Organized backlog management
- Efficient task delegation
- Measurable progress tracking
- Professional software development workflow